COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 12/ 2020

ESTI MATE SUMVARY 14:56: 10
CONTI D:. C22388S ESTI MATE NO. 0007 PROG SPEC YR 2005
PCN: 22388S-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 118.0 DAYS TI ME ALLOW 120 WORK DAYS
FEDERAL BLVD. SHO88A MP 1.98 - 4.80 PERCENT TI ME: 98. 33 ORI G TI ME ALLOW 120 WORK DAYS

PRQIECT NO SHE0881- 031
SQUTH FEDERAL BLVD SAFETY | MPROVEMENTS

NAME OF ROAD:
PRQIECT COUNTI ES: DENVER

CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 09/ 30/ 2020 DATE TI ME STARTED 04/06/2020
6663 COLORADO BLVD. DATE LET 12/ 05/ 2019 DATE WORK BEGAN 04/ 06/ 2020
DATE AWARDED 12/ 20/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/10/2020 DATE ACCEPTED
COWERCE CI TY CO 80022  (303)287-8905 DATE NOTI CE TO PROCEED 04/ 06/ 2020
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 2,430, 778.70 PARTI Cl PATI NG $  1,529,377.70 $ 437, 600. 15
AWARD PRQIECT AMT: $  2,446,495.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 62. 92% TOTAL EARNI NGS 1,529, 377. 70 437, 600. 15
FUNDS AVAI LABLE: $ 901, 401. 00 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 1,529, 377. 70 437, 600. 15
TOTAL CLAI MB: $ 0.00 RETAI NAGE -36, 697. 43 -7,940. 10

SECURI TI ES ENCUNBERED 0.00 0.00

NET EARNI NGS 1,492, 680. 27 429, 660. 05

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 1, 492, 680. 27 429, 660. 05

OTHER ADJUSTNMENTS 0.00 0. 00

PAYMENT DUE :;; 77777 429,660.05

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22388S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22388S-BID ESTI MATE RUN 10/ 12/ 2020
PRQJECT: SHE0881- 031 ESTI MATE NO 0007 14: 56: 10
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 0200 ROADWAY

0005 202-00210 Renoval of Concrete Pavenent 216. 300 216. 300
Sy 0. 000 0.00
35. 00000 216. 300 7,570. 50
0010 202-00220 Renoval of Asphalt Mat 4, 900. 000 4,627. 800
SY 0. 000 0. 00
12. 00000 4,627. 800 55, 533. 60
0015 202- 00240 Renoval of Asphalt Mat (Pl aning) 0. 000 0. 000
Sy 0. 000 0.00
2.25000 0. 000 0. 00
0020 202-00250 *Renoval of Pavenent Marking 10, 000. 000 7,670. 000
SF 532. 000 1, 702. 40
3. 20000 8, 202. 000 26, 246. 40
0025 202-04005 Cl ean Val ve Box 0. 000 0. 000
EACH 0. 000 0.00
750. 00000 0. 000 0. 00
0030 202-04010 Clean Inlet 62. 000 62. 000
EACH 0. 000 0. 00
700. 00000 62. 000 43, 400. 00
0035 203-01597 Pot hol i ng 9. 000 9. 000
HOUR 0. 000 0. 00
185. 00000 9. 000 1, 665. 00
0040 203-02330 Labor er 0. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0.00
0045 206-00000 Structure Excavation 0. 000 0. 000
(&% 0. 000 0.00
30. 00000 0. 000 0. 00
0050 206- 00065 Structure Backfill (FlowFill) 850. 000 0. 000
cY 310. 000 40, 300. 00
130. 00000 310. 000 40, 300. 00
0055 208- 00035 Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0.00

9. 75000 0. 000 0. 00



CONTI D

0200 ROADVWAY

CAT NO0200

0060 208-00046

0065

208- 00051

0070

208- 00103

0075

208- 00105

0080

208- 00106

0085

208- 00107

0090

210- 04010

0095

210- 04050

0100

240- 00000

0105

304- 06007

0110 403-00720

C22388S

SHEO0881- 031

22388S-BI D

| TEM
DESCRI PTI ON

Pre-fabricated Concrete Washout Structure (Type 1)

StormDrain Inlet Protection (Type I)

of Sedi nent

Renoval

and Di sposal (Labor)

Renoval and Disposal of Sedi ment (Equipnent)

Sweepi ng ( Sedi nent

Reroval )

of Trash

Renoval

Adj ust

Manhol e

Adj ust Val ve Box

*Wldlife Biologist

Aggregat e Base Course (C ass 6)

Hot M x Asphalt (Patching) (Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

2.000

EACH
6, 000. 00000
367. 500

LF

8. 00000
40. 000

HOUR
45. 00000
40. 000

HOUR
75. 00000
50. 000

HOUR
175. 00000
11. 000

HOUR
230. 00000
25. 000

EACH
265. 00000
5. 000

EACH
135. 00000
4. 000

HOUR
110. 00000
150. 000

cy

50. 00000
5. 000

TON

200. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

367.500
0. 000
367.500

16. 000
0. 000
16. 000

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000

11. 000
0. 000
11.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4.000
0. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 12/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:56: 10

AMOUNT

12, 000

2,940

720.

875.

2,530

440.

00

00

00

.00

00

00

.00

.00

00

.00

.00



CONTI D: C22388S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22388S-BI D ESTI MATE RUN 10/ 12/ 2020
PRQIECT: SHE0881- 031 ESTI MATE NO 0007 14:56: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0115 412-00190  Concrete Pavenent (Patching) 150. 000 127. 800
SY 8. 400 882. 00
105. 00000 136. 200 14, 301. 00
0120 601-03050 Concrete Class D (Wall) 47.000 11.100
cY 9. 800 12, 495. 00
1, 275. 00000 20. 900 26, 647. 50
0125 609-21010 Curb and Gutter Type 2 (Section |-B) 7, 252. 000 0. 000
LF 6, 545. 000 148, 898. 75
22. 75000 6, 545. 000 148, 898. 75
0130 609-40031  *Curb Type 4 (Section B) (Key-\Way) 4,808. 000 4,711. 000
LF 97. 000 1, 430. 75
14. 75000 4,808. 000 70, 918. 00
0135 609-40120 Curb (Median) (Special) 101. 300 88. 300
SY 13. 000 3, 055. 00
235. 00000 101. 300 23, 805. 50
0140 610-00020  Median Cover Material (Patterned Concrete) 40, 843. 000 34,570. 700
SF 5,761. 700 57,617. 00
10. 00000 40, 332. 400 403, 324. 00
0145 610-00024  Median Cover Material (4 Inch Patterned Concrete) 33, 614. 000 0. 000
SF 0. 000 0. 00
9. 00000 0. 000 0. 00
0150 612-00002 Del i neator (Type I1l) 83. 000 0. 000
EACH 0. 000 0. 00
88. 00000 0. 000 0. 00
0155 614-00011 Sign Panel (Cass I) 528. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0160 614-00012 Sign Panel (Class Il) 585. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0165 614-00216 Steel Sign Post (2x2 Inch Tubing) 888. 000 0. 000
LF 0. 000 0. 00

13. 00000 0. 000 0. 00



CONTI D: C22388S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22388S-BI D ESTI MATE RUN 10/ 12/ 2020
PRQIECT: SHE0881- 031 ESTI MATE NO 0007 14:56: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0170 625-00000  *Construction Surveying 1. 000 0.500
LS 0. 000 0. 00
46, 000. 00000 0. 500 23, 000. 00
0175 626- 00000 Mbbi |i zati on 1. 000 0.592
LS 0. 395 88, 875. 00
225, 000. 00000 0.987 222, 075. 00
0180 626-01113  *Public Information Managenent (Tier I11) 210. 000 161. 000
DAY 30. 000 2,520. 00
84. 00000 191. 000 16, 044. 00
0185 627-00005 *Epoxy Paverent Marking 143. 000 0. 000
GAL 64. 500 8, 062. 50
125. 00000 64.500 8, 062. 50
0190 627-00013 *Paverent Marking Paint (H gh Build) 0. 000 0. 000
GAL 0. 000 0.00
37.00000 0. 000 0. 00
0195 627-01010 *Preforned Pl astic Pavenent Marking (Type 1) (Inlaid) 3, 393. 000 0. 000
SF 0. 000 0. 00
16. 50000 0. 000 0. 00
0200 627-30405 *Prefornmed Thernopl astic Pavement MarKking 773. 000 0. 000
Wor d- Synbol
( Y ) SF 161. 000 3, 099. 25
19. 25000 161. 000 3,099. 25
0205 627-30410 *Preforned Thernopl astic Pavement Marking (Xwal k- St op 10, 708. 000 0. 000
Li ne
) SF 2,928. 000 43, 920. 00
15. 00000 2,928. 000 43, 920. 00
0210 627-30411  *Preformed Thernopl astic Pavement Marking (Xwal k- St op 1, 056. 000 0. 000
Li ne
) SF 0. 000 0.00
16. 00000 0. 000 0. 00
0215 630- 00000  Fl aggi ng 1, 700. 000 1, 325. 500
HOUR 337. 000 7,582.50
22.50000 1, 662. 500 37, 406. 25
0220 630- 00003 Uni forned Traffic Control 0. 000 0. 000
HOUR 0. 000 0. 00

90. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

630- 00007

630- 00012

630- 80001

630- 80335

630- 80341

630- 80342

630- 80343

630- 80344

630- 80355

630- 80358

630- 80360

C22388S

22388S-BI D
SHEO0881- 031

| TEM
DESCRI PTI ON

0200 ROADVWAY

Traffic Control Inspection

Traffic Control Managenent

Fl ashi ng Beacon (Portabl e)

Barricade (Type 3 MA) (Tenporary)

Construction Traffic Sign (Panel Size A)

Construction Traffic Sign (Panel Size B)

Construction Traffic Sign (Panel Size O

Construction Traffic Sign (Special)

Portabl e Message Sign Panel

Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
62. 000
DAY
130. 00000
140. 000
DAY
775. 00000
0. 000
EACH
1, 150. 00000
0. 000
EACH
140. 00000
30. 000
EACH
70. 00000
71.000
EACH
120. 00000
12. 000
EACH
160. 00000
160. 000
SF
22. 00000
2.000
EACH
6, 000. 00000
4. 000
EACH
1, 675. 00000
0. 000
EACH

44.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

51. 000
11. 000
62. 000

95. 000
19. 000
114. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

11. 500
0. 000
11. 500

35.500
0. 000
35. 500

2.000
0. 000
2.000

80. 000
0. 000
80. 000

1. 000
0. 000
1. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 12/ 2020

1,430

14,725

00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:56: 10

AMOUNT

8, 060

88, 350

805

4,260

320.

1,760

6, 000

3, 350

00

00

.00

.00

00

00

00

00

00

00

.00



CONTI D: C22388S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22388S-BI D ESTI MATE RUN 10/ 12/ 2020
PRQIECT: SHE0881- 031 ESTI MATE NO 0007 14:56: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0280 630-80380 Traffic Cone 250. 000 125. 000
EACH 0. 000 0. 00
14. 00000 125. 000 1, 750. 00
0285 630-80393 St ackabl e Vertical Panels 200. 000 91. 500
EACH 0. 000 0. 00
45. 00000 91. 500 4,117.50
0290 630-85041 Mobi | e Attenuator 66. 000 56. 000
DAY 3. 000 1, 005. 00
335. 00000 59. 000 19, 765. 00
0295 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70016 F/ A Fuel Cost Adjustnent 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70023 F/ A On- The-Job Trai nee 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70111  Project First Program 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0900 208-00054 StormDrain Inlet Protection (Type Il) 66. 000 66. 000
EACH 0. 000 0. 00
191. 97000 66. 000 12, 670. 02
0901 625-00001 *Construction Surveying (Hourly) Engineer Ordered Exra 81. 500 81.500
Survey Work
HOUR 0. 000 0. 00

150. 00000 81.500 12, 225.00



CONTI D: C22388S

PCN: 22388S-BI D

PRQJECT: SHEO0881- 031

REF | TEM | TEM
NO. NO. DESCRI PTI ON

CAT NO0200 0200 ROADWAY

0902 609-40031 *Curb Ty 4 B (Key-Wy)

CAT NO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0320 620- 00020 Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

PROQIECT TOTAL

Page 8
ESTI MATE RUN 10/ 12/ 2020

14:56: 10
PREV QTY/ AMOUNT
QrY TH S PERI OD THI S CUMULATI VE
QrY TO DATE PERI OD ANMOUNT
8, 049. 000
0. 000 0. 00
8, 049. 000 125, 322.93

CURRENT AMT $ 2,425,878.70$%  437,600.15$ 1,524, 477.70

1. 000

0. 000 0. 00

1.000 4, 900. 00
CURRENT AMT $ 4,900.00 % 0.00% 4,900. 00

CURRENT AMI $ 2,430,778.70% 437,600.15$% 1,529, 377.70



